
Littlerock Creek Groundwater Recharge and Recovery Project Feasibility Study 
Palmdale Water District 

Attachment 6 – Budget  1 

Attachment 6. Budget 

Total project costs are $1,897,969.  The requested DWR grant funds will cover $250,000, with the 
remaining $1,647,969 to be funded by the Palmdale Water District.  Table 6‐1 provides a summary 
budget for the proposed project, and a detailed work breakdown structure and fee schedule is provided 
in Table 6‐2. 

Table 6‐1 
Total Project Budget 

Budget Category  Non‐State Share*
(Funding Match) 

Requested 
Grant Funding  Total 

(a)  Task 1 Project Administration  $88,839  $0  $88,839 

(b) 
Task 2 Update Water Demands and Water 
Supply Plans for the PWD and Other 
Stakeholders 

$57,311  $0  $57,311 

(c)  Task 3 Determine the Timing and Magnitude 
of Imported and Recycled Water for Recharge  $71,222  $0  $71,222 

(d)  Task 4 Develop Preliminary LCGRRP 
Alternatives  $421,022  $0  $421,022 

(e) 
Task 5 Conduct Site Specific Investigations to 
Determine Environmental Issues and 
Constraints 

$482,804  $0  $482,804 

(f)  Task 6 Assess the Groundwater Response of 
Each Alternative  $58,262  $250,000  $308,262 

(g)  Task 7 Refine the LCGRRP Alternatives and 
Evaluate Feasibility  $100,862  $0  $100,862 

(h)  Task 8 Prepare LCGRRP Report  $80,491  $0  $80,491 

(i)  Task 9 Conduct Public Outreach  $114,613  $0  $114,613 

(j)  Contingency at 10 percent  $172,543  $0  $172,543 

(k)  Grand Total  $1,647,969  $250,000  $1,897,969 
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$87,840 $999 $88,839

1.1.1 4 $6,560 $6,560
1.1.2 2 $3,280 $3,280
1.1.3 6 $9,840 $9,840
1.1.4 9 $14,760 $14,760

Task 1.2 Progress Meetings
1.2.1 5 5 $17,800 $17,800
1.2.2 10 10 $35,600 $999 $999 $36,599

$57,200 $111 $57,311

2.1.1 1 7 $13,400 $13,400
2.1.2 2 $2,480 $2,480
2.1.3 5 $8,200 $8,200

2.1.4 2 3 $8,760 $8,760

2.1.5 1 2 $5,200 $5,200

2.2.1 1 5 2 $12,040 $12,040
2.2.2 1 1 $3,560 $111 $111 $3,671
2.2.3 1 1 1 $3,560 $3,560

$56,000 $15,222 $71,222

3.1.1 2 $3,840 $3,840

3.1.2 2 $3,840 $3,000 $3,000 $6,840

3.1.3 2 $3,840 $111 $5,000 $5,111 $8,951

3.1.4 2 $3,840 $3,000 $3,000 $6,840

3.1.5 2 $3,840 $4,000 $4,000 $7,840

Progress and financial management
Task 1.1 Project Management

Describe existing recharge projects in the Antelope Valley, and how these projects would contribute to sustainability and 
mitigate existing recharge deficiencies

Compile revised projections of water demands, uses, supply plans, and groundwater production
Obtain geographic information system (GIS) and other related shapefiles
Obtain reports and data from all stakeholders

Task 2.1 Collect, Compile, and Review Data and Reports from the PWD and Other Stakeholders to Spatially and Temporally Define Water 
Demand, Uses, Supply Plans and Groundwater Production

Task 2 Update Water Demands and Water Supply Plans for the PWD and Other Stakeholders

Describe proposed recharge projects in the Antelope Valley, and how these projects would contribute to sustainability and 
mitigate existing recharge deficiencies

Monthly teleconferences with the PWD and consultants
Stakeholder meetings every other month in Palmdale

Subconsultant contract administration and coordination

Table 6‐2
Line Item Cost Estimate and Work Breakdown Structure

Repro
Mileage 
and Tolls

Travel

Other Direct Costs

Total
ODCs

Subtask Task

Totals
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Task and Subtask Description
Total Labor 

Costs
Subs

Task 1 Project Administration

Preparation of progress reports and invoices to the State for the PWD
Preparation of progress reports and invoices to the Palmdale Water District (PWD)

Review comments on task report and prepare a revised draft task report and submit to the PWD and the other stakeholders
Review draft task report with all stakeholders at a meeting
Prepare draft task report and submit to the PWD and other stakeholders

Task 2.2 Prepare Task 2 Report

Task 3 Determine the Timing and Magnitude of Imported and Recycled Water for Recharge

Describe the methods, processes, agreements and permits required to secure surplus SWP and non‐SWP water and to 
convey it to the Antelope Valley for recharge

Develop alternatives to convey surplus SWP and non‐SWP waters to the Antelope Valley in the East Branch of the SWP

Assess the SWP contractor interest in conveying non‐SWP water in the East Branch and the amount of water they intend to 
acquire and transport to the Antelope Valley

Determine the amount of unused capacity in the East Branch of the SWP and the variables that control it

Review the projected deliveries for direct use for each State Water Project (SWP) contractor to meet future demands under 
varying SWP water allocations

Task 3.1 Determine the Timing and Magnitude of Imported Water Available for Recharge
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Table 6‐2
Line Item Cost Estimate and Work Breakdown Structure

Repro
Mileage 
and Tolls

Travel

Other Direct Costs

Total
ODCs

Subtask Task
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Task and Subtask Description
Total Labor 

Costs
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3.2.1 1 3 $5,880 $5,880

3.2.2 1 $1,640 $1,640

3.2.3 2 $3,280 $3,280

3.2.4 1 3 $6,840 $6,840

3.3.1 1 5 2 $12,040 $12,040
3.3.2 1 1 $3,560 $111 $111 $3,671
3.3.3 1 1 1 $3,560 $3,560

Task 4 Develop Preliminary LCGRRP Alternatives $215,800 $205,222 $421,022

4.1.1 5 10 $20,600 $20,600
4.1.2

Conduct Electrical Resistivity and Time Domain Electromagnetic Induction investigations to identify recharge 
impediments and flow barriers

5 5 $14,400 $80,000 $80,000 $94,400

Conduct ground surface deformation investigation using InSAR to assess fate of natural recharge in Littlerock Creek 5 5 $14,400 $100,000 $100,000 $114,400
4.1.3 $25,000 $25,000 $25,000

4.1.4 2 2 5 $13,320 $13,320

4.1.5 2 5 $10,040 $10,040
Task 4.2 Develop Alternative Facility and Operating Plans for the LCGRRP

4.2.1 5 20 20 $67,200 $67,200
4.2.2 2 $3,840 $3,840
4.2.3 2 2 2 $9,600 $111 $111 $9,711
4.2.4 1 1 1 $4,800 $4,800

Task 4.3 Prepare Task 4 Report
4.3.1 5 7 10 3 $36,360 $36,360
4.3.2 1 2 1 $6,440 $111 $111 $6,551
4.3.3 2 4 2 2 $14,800 $14,800

$330,360 $152,444 $482,804

5.1.1 1 20 $34,720 $34,720

Collect existing and planned non‐potable water infrastructure information for the PWD and other potential project 
participants

Review comments on task report and prepare a revised draft task report and submit to the PWD and the other stakeholders
Review task report with the PWD and the other stakeholders at a meeting

Refine the alternatives 

Task 5 Conduct Site Specific Investigations to Determine Environmental Issues and Constraints

Review all available hydrogeologic information

Prepare estimates of the amount of uncommitted recycled water that could be used for recharge and describe how that 
water could be conveyed from treatment plants to the LCGRRP

Prepare draft Task 4 report and submit to the PWD and other stakeholders

Review alternatives with the PWD and other stakeholders

Conduct geophysical investigations

Task 4.1 Compile Basic Data for Developing Alternatives

Conduct an assessment of each alternative's consistency with flood control and natural hydrologic functions
Task 5.1 Assess the Ground Surface and Near‐Ground Surface Impacts of Each Alternative

Develop up to ten facility layouts, associated operating plans and cost opinions including a baseline (no‐project) alternative

Obtain the most recent recycled water production and reuse plans from the Los Angeles County Sanitation District and 
compare to reuse projection in Task 2

Review comments on task report and prepare a revised draft task report and submit to the PWD and the other stakeholders

Prepare draft task report and submit to the PWD and other stakeholders
Task 3.3 Prepare Task 3 Report

Describe the methods, processes, agreements, and permits required to secure water and to convey it to the LCGRRP

Collect existing and planned potable and non‐potable water infrastructure information from the PWD and other potential 
project participants
Collect existing and planned flood control and road infrastructure information for the project area

Task 3.2 Determine the Timing and Magnitude of Recycled Water Available for Recharge

Review draft task report with all stakeholders at a meeting

Develop feasibility criteria

Conduct topographic survey of the project area using LIDAR
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Table 6‐2
Line Item Cost Estimate and Work Breakdown Structure
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Task and Subtask Description
Total Labor 

Costs
Subs

5.1.2 2 $3,280 $30,000 $30,000 $33,280

5.1.3 2 $3,280 $30,000 $30,000 $33,280

5.1.4 2 $3,280 $30,000 $30,000 $33,280

5.1.5 2 $3,280 $30,000 $30,000 $33,280

5.2.1 5 7 10 3 $36,360 $36,360
5.2.2 1 1 1 $4,800 $111 $111 $4,911
5.2.3 1 4 2 2 $11,920 $11,920

5.3.1 5 20 $33,000 $33,000

5.3.2 10 20 $33,200 $33,200
5.3.3 2 5 $9,480 $9,480
5.3.4 1 3 $5,360 $5,360

5.3.5 4 5 $12,760 $12,760

5.3.6 2 15 10 10 $51,240 $222 $32,000 $32,222 $83,462

5.3.7 1 3 $5,360 $5,360
5.3.8 5 10 $20,600 $20,600
5.3.9 1 3 $5,360 $5,360

5.4.1 5 7 10 3 $36,360 $36,360
5.4.2 1 1 1 $4,800 $111 $111 $4,911
5.4.3 1 4 2 2 $11,920 $11,920

$308,040 $222 $308,262

6.1.1
Review model files and reports 2 3 $8,760 $8,760
Conduct verification runs 2 $3,280 $3,280

6.1.2 1 3 $6,840 $6,840
6.1.3 1 15 5 $32,720 $32,720
6.1.4 1 $1,920 $1,920

Conduct geologic/seismic/mineral resources impact assessment pursuant to SWRP CEQA mitigation measures GEO‐1 and 
GEO‐3 for all alternatives identified in Task 4

Review groundwater quality data, prepare a description of the groundwater quality trends, and identify water quality 
constituents of interest

Prepare initial groundwater level conditions map

Prepare CEQA documentation for geophysical survey in Task 4

Review task report with the PWD and the other stakeholders at a meeting

Task 5.2 Prepare Task 5.1 Report
Prepare draft Task 5.1 report and submit to the PWD and other stakeholders
Review task report with the PWD and the other stakeholders at a meeting
Review comments on task report and prepare a revised draft task report and submit to the PWD and other stakeholders

Prepare draft Task 5.3 report and submit to the PWD and other stakeholders

Prepare map showing limits of subsidence and geographic distribution of recent subsidence rates
Review ground level data and recent subsidence reports and prepare descriptions of ground level trends
Prepare initial groundwater concentration maps for the constituents of interest

Update model calibration hydrology to current period and to be consistent with Public Water Agency experts work

Acquire the 2012 USGS MODFLOW model of the Antelope Valley basin
Task 6.1 Acquire and Update the 2012 USGS MODFLOW Model of the Antelope Valley

Task 5.4 Prepare Task 5.3 Report

Recalibrate the USGS MODFLOW model

Review groundwater level data and prepare a description of the groundwater level trends 
Compile all well data into a project database and GIS

Collect and compile well data and associated groundwater production, groundwater level, water quality data and ground 
level data and reports

Task 5.3 Assess Historical and Current Groundwater Conditions

Task 6 Assess the Groundwater Response of Each Alternative

Conduct biologic resources impact assessment pursuant to the Strategic Water Resources Plan (SWRP) CEQA mitigation 
measures BIO‐1a, BIO‐2a, and BIO‐5a for all alternatives identified in Task 4

Review comments on task report and prepare a revised draft task report and submit to the PWD and other stakeholders

Prepare input files for the no‐project (baseline) alternative and simulate with the MODFLOW model

Prepare groundwater sampling and analysis plan, collect groundwater samples at ten wells, analyze samples for Title 22 
constituents, and load data into project database

Conduct cultural resources impact assessment pursuant to SWRP CEQA mitigation measures CUL‐1a and CUL‐3a for all 
alternatives identified in Task 4
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6.1.5 1 5 5 $16,320 $16,320

6.1.6 1 5 5 $16,320 $16,320

6.1.7 1 5 10 $22,520 $22,520

6.1.8 3 3 5 $16,880 $16,880

6.1.9 1 1 1 $4,800 $111 $111 $4,911
6.1.10 1 2 2 $7,680 $7,680
6.1.11 1 2 2 $7,680 $7,680
6.1.12 1 $1,920 $1,920

6.2.1 2 5 $12,040 $12,040
6.2.2

Get the model to run for each alternative 10 $16,400 $16,400
Review each alternative simulation results to determine if the alternative needs to be modified for reasonableness 2 5 5 $18,240 $18,240
Revise each alternative's input files and re‐simulate as appropriate 5 $8,200 $8,200
Conduct sensitivity analysis to determine the sensitivity of the model predictions to assumptions on model 
parameters and features of the alternatives

2 10 $20,240 $20,240

Summarize each alternative's simulation results in maps, charts and tables and compare to the baseline alternative 
evaluated in Task 6.1

2 5 20 $36,840 $36,840

Compare the simulation results from each alternative to the baseline alternative and assess their impacts on 
groundwater level, flow, water quality and subsidence

2 $3,840 $3,840

6.2.3 5 5 10 $30,200 $30,200
6.2.4 1 1 1 $4,800 $111 $111 $4,911
6.2.5 2 2 2 $9,600 $9,600

$100,640 $222 $100,862

Task 7.1 Develop Preliminary Refinements to Recharge Project Alternatives
7.1.1 2 5 10 $24,440 $24,440
7.1.2 Update project recharge and recovery estimates and cost opinions 1 5 5 $16,320 $16,320
7.1.3 2 2 $7,120 $7,120
7.1.4 2 5
7.1.5 2 2 $7,120 $111 $111 $7,231
7.1.6 1 5 $10,120 $10,120

Task 7.2 Prepare Implementation Plan and Task 7 Report
7.2.1 3 3
7.2.2 3 5 5 2 $22,080 $22,080

Update the draft Task 6 report to describe the groundwater impacts and submit to the PWD and other stakeholders
Review task report with the PWD and the other stakeholders in a meeting
Review comments on task report and prepare a revised draft task report and submit to the PWD and the other stakeholders

Revise the task report documenting the baseline alternative simulation results

Prepare draft Task 7 report and submit to the PWD and other stakeholders

Review the results of Tasks 5 and 6 and develop recommended changes to the preliminary LCGRRP alternatives

Summarize the revised baseline alternative simulation results in maps, charts and tables
Revise the baseline alternative based on comments and re‐simulate
Review the task report with the PWD and other stakeholders at a meeting

Prepare a draft task report describing the basin response to the baseline alternative and submit to the PWD and other 
stakeholders

Develop implementation plan for feasible alternatives

Develop list of additional investigations, and their costs, that should be done prior to project‐specific CEQA and design
Apply the feasibility criteria developed in Task 4 to each alternative, assess feasibility, and rank

Task 6.2 Assess the Groundwater Response for Each Recharge Alternative and Compare to the Baseline Alternative

Summarize the baseline alternative simulation results in maps, charts and tables

Task 7 Refine the LCGRRP Alternatives and Evaluate Feasibility

Simulate each with‐project alternative
Develop inputs files for the MODFLOW and MT3D models for the with‐project alternatives

Conduct sensitivity analysis to determine the sensitivity of the models predictions to assumptions on model parameters and 
features of the baseline alternative

Review results of Tasks  7.1.1 through 7.1.3 with the PWD and other stakeholders at a meeting
Finalize the alternatives based on comments and suggestions of the PWD and other stakeholders

Prepare input for an MT3D model for water quality constituents of interest and simulate with the MT3D model
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7.2.3 1 1 1 $4,800 $111 $111 $4,911
7.2.4 1 2 2 1 $8,640 $8,640

$74,880 $5,611 $80,491

Task 8.1 Prepare Draft LCGRRP Report 5 10 10 10 $48,000 $2,000 $2,000 $50,000
Task 8.2 Review Draft Report with the PWD and Other Stakeholders in a Meeting 2 2 2 $9,600 $111 $111 $9,711
Task 8.3 Prepare Final LCGRRP Report 2 4 4 2 $17,280 $3,500 $3,500 $20,780

$113,280 $1,333 $114,613

Task 9.1 Create and Maintain a Website for the LCGRRP Feasibility Investigation 15 $14,400 $14,400
Task 9.2 Conduct Public Workshop No. 1 to Discuss Tasks 2, 3 and 4 6 6 6 1 $29,760 $111 $111 $29,871
Task 9.3 Conduct Public Workshop No. 2 to Discuss Tasks 5 and 6 6 6 6 1 $29,760 $111 $111 $29,871
Task 9.4 Conduct Public Workshop No. 3 to Discuss Task 7 6 6 6 1 $29,760 $111 $111 $29,871
Task 9.5 Prepare for and Attend Five Association Meetings to Describe Project Results 5 $9,600 $1,000 $1,000 $10,600

Subtotal  157 378 293 30 54 $1,344,040 $2,886 $372,000 $5,500 $381,386 $1,725,426

Contingency at 10 percent $172,543

Total $1,897,969

Consultant 
Labor 

Category

Hourly
Rate

Daily
Rate*

Principal $240 $1,920
Associate $205 $1,640
Senior $155 $1,240
Staff $130 $1,040
Eng Tech $120 $960

Notes:
* Based upon eight hour day

Review task report with the PWD and the other stakeholders at a meeting
Review comments on task report and prepare a revised draft task report and submit to the PWD and the other stakeholders

Task 8 Prepare LCGRRP Report

Task 9 Conduct Public Outreach

Attachment 6 ‐ Budget Page 5 of 5




